
TSIP: Targeted Sewer Inspection Pilot (7/01/2017 - 6/30/2020) EPA UPDATE
Brooklyn Community Boards 13 & 15 Updated February 1st 2019

Queens Community Boards 12 & 13

1. Inspections Completed July 1st 2017 to December 31st 2018 Total Year 2 Inspection Goal: 30,000
Month Queens Brooklyn Total Completed Target Inspections
Jul-17 279 669 948 833

Aug-17 451 886 1337 833
Sep-17 444 573 1017 833
Oct-17 311 567 878 833
Nov-17 652 426 1078 833
Dec-17 690 423 1113 833
Jan-18 355 679 1034 833
Feb-18 499 607 1106 833
Mar-18 916 705 1621 834
Apr-18 1014 496 1510 834
May-18 835 674 1509 834
Jun-18 195 349 544 834
Jul-18 680 37 717 1666

Aug-18 451 0 451 1666
Sep-18 947 0 947 1666
Oct-18 2315 16 2331 1666
Nov-18 2778 62 2840 1666
Dec-18 1277 235 1512 1666

Total 15089 7404 22493 19996

2. Work Orders Created

Work Order Type Number Created Number Completed Work Order Type Number Created Number Completed
CCTV: Close Circuit TV 20 13 CCTV: Close Circuit TV 2 0

SD93: Flush with LDG, Residential 109 109 SD93: Flush with LDG, Residential 219 191
SD94: Flush with LDG, Commercial 19 19 SD94: Flush with LDG, Commercial 25 19

SMM: Clean Manhole 94 94 SMM: Clean Manhole 108 81
SSF: Flush Sewer Section 289 289 SSF: Flush Sewer Section 1292 1104

SVAC: Vactor Sewer 932 927 SVAC: Vactor Sewer 173 144
Total 1463 1451 Total 1819 1539

*Work Order data includes all work generated through December 31st 2018 and completed
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